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27 December 1953
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SUBJECT ¢ Proposed Construction of a Records Center 25X1A6D

MENMORANDUM FOR: Colonel White

1. Review of the draft of the oroject outline for submission to the
Project “eview Committee, prepared by General Services, indicates it conforms
with and follows instructions contuined in Notice issued 29 July 25X1
1953,

2, The outline gives a complete nicture of the project and coupled with
the attached information Gensral Services proposes to present, would give the
PIC an adequate story to make a decision on, I believe, however, the outline
mirht be improved and strengthened by elaboration, modification, or chanze in
certain statements or facts. These are as follows:

2, The rate of purchase of cauirment is predicated on the three
year period 1950 to 1952 inclusive. During this period the Agency had
its greatest growth and expansion. Present nersonnel cellines and

p quz;:/ budpget limitations indicate standardization at present levels rather
!/  i;qé than continued exnansion. As manv of the safes and cabinets purchased
V4}Jfﬂ; , during thqﬁi950 to 1952 period were to take care of the needs of new
AL 'WA emnloye €, it is my opinion that the rate of purchase should be modi-
fm i@““' ied 40 reflect only expansion of records and that little or no con-
e g i
o i

£

eration be given to the needs of additional personnel.

b. 1. The outline states that in the future (19 to 20 years)
the Agency will recuire up to 70,000 sq. ft. of floor area for records,
The proposed building will previde for 21,290 sa, ft. and is being
constructed to allow for expansion of an additional story which will
furnish an additional 10,970 sa. ft. of floor space. Therefore, an
additional building will be nesessary to provide for the future require-
ments, The outline indicates storage capacity is predicated on a ratio
of 2 cu. ft. of records te each sq. ft., of storare area. The Resl
Tstate and Construction Division is of the opinion a ratio of nearly
3 cu. ft. of records for each sq. ft, of storage area can be achieved
in a building constructed and desisned for storage of records.

2. There is room adjarent to the nrovosed buildine for the

, the construction of an additionel building. The Real Tetate and Cone
struction Division wishes to point out that the terrain at the proposed
site is not the best for the eorstruetion of a building of this size
and that contermlated future espansion complicates the nroblem,
“Weirhing this arainst other factors, such as ownership of the land,
ruards, security, disaster locition, etc., indicstes these could
caslly offset the construction nroblem. It is believed, however,
that this should be elaborated or in the outline.
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,»EJ c. The outline is indefirite as to the source of funds for the
’ﬁ}fgﬁ 5405 ,000 necessary for the construction of the building., Also the
Vw 7 availability of funds has not bcen discussed with or concurred in by
; X}V o the Comptroller's 0ffice, It is sugrested that this be done and
\dy A definate opinions obtained from the Comptroller in regard to:

1. Whether the monies nroposed to be obtained from present
nllotments to General Services can be used for this constriction.

2. Whether or not the additional %200,000 can be provided
out of funde allotted to *he DD/A& or must come from other sources
to be determined as the result of re-scheduling of obligations.

d, Ir regard to personnel, it is my opinion that the outline sheuld
should give more information., This should includes

1. ‘thether vresent personnal cen do the job or if not, the.

{quﬁfnumaer of’"ﬁgltlonal pergtﬁnel which Will Do renilrad

éjf 2. The total number of nersonnel necessary for the proposed
operation,
3. The inclusion of the concurrences of | | 25X1
25X1A6D| |in the outline rather than a reference to said

concurrences,

e. The outline mentions & tentative commitment to release the
25X1 | oronerty by 30 June 195l, It is extremely desir-
ous i1f each authorization is chtained promptly that the proposed build-
that

ing would be in use by 30 June 1954, It is suggested, therefore, tha
; e;

the outline be modified to include what can be done to retain 25X1
beyond 30 June 1954 and if this is nossible what the additiona

would be,

3. It is recommended that the outline be returned to General Services
for revision and to obtaln the concurrences and opinion of the Comptroller in

recard to source of funds, LA/

25X1A9A
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